EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to CC Roads & drains at Muneshwara Nagara in Bagalagunte Ward No 14
2	Amount of Work Portion	As 190 20 59 :-
3	Estimated cost	20.00 Lakhs
4	Name of contractor	Ramesh Babu
5	Agreement No	EE/DD/AGR/395/ 27.3.2018
6	NO and Date under which work order issued	EE/DD/WO/395 /17-18, Dt. 27.3.2018
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	83 days.
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	
13	work Carried out daring 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Recommended
22	Remarks of the EE with the daily rate of penalty proposed	

ಕಾರಣ ಕಿರುಗಾತ್ರದ ಗುತ್ತಿಗೆಯನ್ನು ಸಂಪೂರ್ಣಗೊಳಿಸಲು ಹೆಚ್ಚುವರಿಯಾಗಿ ಬೇಕಾಗಿರುವ ಸಮಯದ ಪ್ರಮಾಣವನ್ನು ಸೂಚಿಸಿರುವುದು. ಮತ್ತು ಸದರಿ ಗುತ್ತಿಗೆ ಕೆಲಸವನ್ನು ಸಂಪೂರ್ಣಗೊಳಿಸಲು ಕಿರುಗಾತ್ರದ ಗುತ್ತಿಗೆಯ ನಿಯಮಾವಳಿಯಲ್ಲಿ ಅವಕಾಶವಿರುವ 83 ದಿನಗಳ ಸಮಯ ಮಂಜೂರಾತಿಯನ್ನು

ASSISTANT ENGINEER
Ward No.14

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057

Recommended for EOT is accepted

ASSISTANT EXECUTIVE ENGINEER
Dasarahalli Sub Division

Scanned by CamScanner